COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2014

ESTI MATE SUMVARY 08: 47: 31
CONTI D: C19877 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19877- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI ME ALLOW 90 WORK DAYS
US 24 DEBRI S BASIN PERCENT TI ME: 26.67 ORI G TI ME ALLOW 90 WORK DAYS
PRQJIECT NO STMD242- 063
US 24 DEBRI' S BASIN
NAVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTCR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 08/ 08/ 2014 DATE TI ME STARTED 07/02/2014
205 Tunnel Drive DATE LET 05/ 15/ 2014 DATE WORK BEGAN
DATE AWARDED 06/ 05/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2014 DATE ACCEPTED
CANON G TY cO 81212 DATE NOTI CE TO PROCEED 07/ 02/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 933, 888. 11 PARTI Cl PATI NG $ 274,125.06 $ 274,125. 06
AWARD PROJECT AM: $ 773, 158. 24 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 29. 35% TOTAL EARNI NGS 274,125. 06 274,125.06
FUNDS AVAI LABLE: $ 659, 763. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 274, 125. 06 274, 125. 06
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,974.55 -6,974.55
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 267, 150. 51 267, 150. 51
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 267, 150. 51 267, 150. 51
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 267, 150. 51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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202- 00000

203- 00010

203- 01500

203- 01525

203- 01551

203- 01582

211-01300

420-00112

503- 00037

506- 00036

601- 01000

C19877
19877-BI D
STMD242- 063
| TEM
DESCRI PTI ON
0200 ROADVWAY
Renoval of Structures and Qobstructions

Uncl assi fi ed Excavation (Conplete In Place)

Bl adi ng

Backhoe ( Speci al)

Dozi ng (Heavy)

Truck (Dunp)

Rock Anchor

Ceotextile (Drainage) (dass 1)

Drilled Caisson (36 Inch)(Special)

Gouted Riprap (36 Inch) (Special)

Concrete O ass B

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
62, 959. 90000
1, 011. 000
CcY
37. 12000
50. 000
HOUR
192. 71000
50. 000
HOUR
191. 57000
50. 000
HOUR
266. 24000
50. 000
HOUR
114. 07000
36. 000
EACH
1, 316. 76000
380. 000
SY
0. 96000
10. 000
LF
952. 44000
840. 000
CcY
207. 21000
33. 000
CcY

866. 16000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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=
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. 000

0. 000
1, 011. 000
1, 011. 000

0. 000
0. 000
0. 000

0. 000
8. 500
8. 500

0. 000
7.500
7.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
361. 500
361. 500

0. 000
14. 000
14. 000

Page 2
ESTI MATE RUN 08/ 08/ 2014

08: 47: 31
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
62, 959. 90
62, 959. 90
37,528.32
37,528.32
0. 00
0. 00
1,628.35
1,628.35
1, 996. 80
1, 996. 80
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
74, 906. 42
74, 906. 41
12, 126. 24
12, 126. 24



CONTI D C19877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19877-BI D ESTI MATE RUN 08/ 08/ 2014
PRQIECT: STMD242- 063 ESTI MATE NO 0001 08:47: 31
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 602- 00000 Rei nforcing Steel 1, 714. 000 0. 000
LB 679. 000 774. 06
1.14000 679. 000 774. 06
0065 603- 01360 36 Inch Reinforced Concrete Pipe 57. 000 0. 000
LF 0. 000 0. 00
199. 81000 0. 000 0. 00
0070 603- 05036 36 I nch Reinforced Concrete End Section 2. 000 0. 000
EACH 0. 000 0. 00
3, 387. 31000 0. 000 0. 00
0075 607-11560  Debris Barrier 1, 035. 000 0. 000
SF 0. 000 0. 00
169. 83000 0. 000 0. 00
0080 608-00100 Rei nforced Grass/ Concrete Porous Pavenment 380. 000 0. 000
SY 0. 000 0. 00
183. 08000 0. 000 0. 00
0085 625- 00000 Construction Surveying 1. 000 0. 000
LS 0. 500 6, 417.59
12, 835. 17000 0. 500 6, 417.59
0090 626- 00000 Mobi i zati on 1. 000 0. 000
LS 0. 530 41, 640. 22
78, 566. 46000 0. 530 41, 640. 22
0095 700- 70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70380 F/ A Erosion Control 25,729. 870 0. 000
FA 25,729. 870 25,729. 87
1. 00000 25,729. 870 25,729. 87
0105 700- 70492 F/A Traffic Control for Installation 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 916, 243.66 $ 265,707.77$ 265, 707. 77



CONTI D: C19877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19877-BI D ESTI MATE RUN 08/ 08/ 2014
PRQJECT: STMD242- 063 ESTI MATE NO. 0001 08:47:31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 0400 CE BID | TEMB
0110 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1.000 7,487.94
7, 487. 94000 1. 000 7,487.94
0115 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
9, 227. 16000 0. 000 0.00
0120 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 929. 35
929. 35000 1. 000 929. 35
CAT 0400 CURRENT AMI  $ 17,644.45 $ 8,417.29 % 8,417.29
PRQJIECT TOTAL CURRENT AMI  $ 933,888.11 % 274,125.06$  274,125.06



